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WHAT GEPA REVIEWS FOR PERMITTING:
• Guam Soil Erosion and Sediment Control Regulations

• This contains the wrap-around permit for DOD construction
• Specific components:

• Erosion & Sediment Control (E&SC) plan
• Stormwater runoff drainage system plan
• 2006 CNMI-Guam Stormwater Management Manual

• Wellhead Protection Regulations
• If within 1,000 feet of well or within groundwater protection zone
• Dependent on activity/types of contaminants
• Injection wells – Class V “accidentally” included in many designs



WHAT GEPA REVIEWS FOR PERMITTING:
• Guam Safe Drinking Water Regulations

• Under federal SDW regs:  Review and approval of any additions or 
modifications to public water system. Permit is approval.

• Wastewater Disposal
• Potential sources of contamination – NPDES pretreatment
• Septic tanks – only allowable for non-residential outside GPZ
• Holding tanks – not allowable under current Guam law
• Temporary facilities allowable for construction period



WHAT GEPA REVIEWS FOR PERMITTING:
• Hazardous Waste Program

• USTs and ASTs (separate permitting and/or registration process)
• Pipelines, fuel piping for tanks
• Other potential hazardous waste issues

• Air Pollution Control
• Dust control plans
• Standby generators (separate process)

• Location, stack height
• Fuel tanks: AST permitting capacity threshold



WHAT GEPA REVIEWS FOR PERMITTING:
• Solid Waste Management

• Solid waste management & disposal plan
• Site design: dedicated location for waste 

management (bins) at all sites



CLEARING/GRUBBING/GRADING/STOCKPILING 
PERMIT

• Combines activities under one application
• Types of letters issued

• Hold – revisions or additional documentation needed
• Conditional/Limited Permit – Clearing and Grading Only

• Requires additional information before issuance of full approval letter
• “No structures/improvements” –activities limited to C&G, E&SC
• Notes provided on what outstanding item must be submitted

• Full Permit – All Construction Approved
• Clearly stated in new standard permit letters, not as obvious in older letters

• 12 month permits – must be renewed annually



GOALS
• Close gap on outstanding reviews to under a month

• Design Reviews:  112 days (mean), 109 day (geometric mean)  
• Permit Reviews:  65 days (mean), 60 days (geometric mean)

(June 2022: based on time elapsed between submission date and issuance of letter)

• Decrease number of Incomplete/Erroneous submissions
• Relay information to MCBCB EV, KTRs, and Designers

• Efficiency
• Prevent permit delays



CHALLENGES - GEPA
• Under-staffed 
• Many staff covering 2 or more jobs
• Difficult to recruit – non-competitive salaries
• Duties tied to Federal (EPA) funding

• Guam funds limited to fees & penalties
• Permitting only small piece of duties

• Vehicle shortages & maintenance difficulties
• Admin support & procurement



• 57% vacancies by end 
of 2022

• Another 50% 
reduction by 2025



CHALLENGES CAUSED BY CONTRACTORS

• Incomplete permit applications – ties up review time
• Violations – takes away from review time
• Unsatisfactory design submissions – tedious review
• Permittee misunderstanding of permit conditions
• Lapse in permit coverage
• Communication with prime contractors and their sub-contractors



TIPS



PLAN FOR SUCCESS

• Best chance for approval is the first review! 
• Errors and omissions place the application back in the queue
• MILCON reviews require large blocks of time – hard to come by

• The Best Plan:
• A complete application and correct design on the first submittal



TOP CAUSES OF PERMIT DELAYS

• Incomplete and/or Erroneous Permit Applications/Design Reviews
• Missing BOD/E&SC Plans for Stormwater Drainage System and Calculations

• During and post/permanent construction
• Inadequate sediment basin/trap sizing
• Lack of BMPs in all project areas (laydown, stockpile, perimeter, etc.)
• Solid Waste Authorization/Certifications Letters or Service Agreements
• Differing SWMP and Disposal Plan information
• Other missing plans (plumbing, floor plans, etc.)



PREVENTING DELAYS

• Trimming drawings and documents from submittals is likely to result 
in GEPA coming back to ask for them

• Don’t assume GEPA does not need to see them
• When in doubt, more is always better



PREVENTING DELAYS - submittals
• Plans required:

• Full Site Civil Plans and Basis of Design – to include:
• Erosion and Sediment Control
• Site layout
• Grading and Drainage
• Utilities (water, sewer, storm drain etc.)

• Architectural Plans
• Annotated floor plans – sources of contamination (wellhead, sewer & water review)

• Plumbing Plans
• Floor drains, kitchens, maintenance areas
• A floor drain connected to a drywell is an injection well!



PREVENTING DELAYS
• E&SC Pointers:

• Ensure E&SC plan is official engineering design – sealed and stamped
• Unsigned PDF annotations on the site topo is not up to standard

• Ensure contractor laydown/stockpiling areas are served by E&SC plan
• Sediment traps required unless very small (less than 100 feet across)

• Sediment basin sizing is 5,500 cf per acre served
• This includes laydown areas, stockpiles – any location where ground is bare
• Don’t calculate runoff for 1.5 inch storm, don’t account for infiltration
• Calculations so simple they can be put right on the plan

• Starting January 1: 
• Proof of E&SC Training for site manager/superintendent – with permit application



PREVENTING DELAYS
• Solid Waste Pointers:

• Make sure to submit Solid Waste Authorization/Certification Letters or 
Service Agreements with application

• Ensure SWMP and Disposal Plan information matches – common error!

• Stormwater Design Pointers:
• In-depth engineer knowledge required
• Manuals available on GEPA website
• Reference the GEPA-DOD Design Review Checklist (provided)
• The best applications clearly demonstrate compliance in Basis of Design

• drainage basin diagrams and table showing volume required/provided



PREVENTING DELAYS – education

• Guam Trades Academy – Guam Erosion & 
Sediment Control Course available

• GEPA Manuals:
• epa.guam.gov                     
• Programs >> Water Pollution Control
• http://epa.guam.gov/programs/water-

pollution-control/

• 22 GAR Chapter 10 Guam Soil Erosion and 
Sediment Control Regulations 

• http://www.guamcourts.org/CompilerofLaws/
GAR/22GAR/22GAR002-10.pdf

Guam Erosion & 
Sediment Control 
Field Guide (2018)

CNMI & Guam 
Stormwater 
Management Manual 
Vols. I & II(2006)

http://epa.guam.gov/programs/water-pollution-control/
http://www.guamcourts.org/CompilerofLaws/GAR/22GAR/22GAR002-10.pdf


AVOIDING ENFORCEMENT

• Enforcement takes resources away from permit 
review

• GEPA WILL drop permit review activities to prioritize 
enforcement

• One bad contractor = loss of GEPA review time for 
20 or more MILCON-sized permits, 100+ civilian 
permits



AVOIDING ENFORCEMENT

• READ all permit conditions
• Properly install and maintain BMPs

• Become educated & certified
• E&SC BMPs are a public display of contractor knowledge & responsibility

• Renew permit on-time
• 12 months after issuance

• Get FULL construction permit prior to any structures or hardscape
• GEPA approval required for changes to relevant project components



How to get FULL construction permit approval

• Submit GEPA Clearing, Grubbing, Grading & 
Stockpiling Application

• Submit missing design documents
• Drawings
• Basis of Design
• Etc.

• Pay permit fee
• Receive signed Approval Letter



Questions
brian.bearden@epa.guam.gov

Helpful Links
GEPA Water Pollution Control Program Page: http://epa.guam.gov/programs/water-pollution-control/

GEPA Safe Drinking Water Program Page: http://epa.guam.gov/programs/safe-drinking-water/

GEPA Air Pollution Control Program Page: http://epa.guam.gov/programs/air-pollution/

GEPA Solid Waste Management Program Page: http://epa.guam.gov/programs/solid-waste-before-import/

GEPA Hazardous Waste Management Program Page: http://epa.guam.gov/programs/hazardous-waste/

mailto:brian.bearden@epa.guam.gov
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